QUARTERLY REPORT: 2" QTR FY 2003 (Oct-Dec’02)

Contract/Project Manager: Gary P. Gauthier EA: 65-680821

Title of Project

DEVELOPMENT OF A NEW GUARDRAIL END TREATMENT

FHWA POOLED FUND STUDY SPR 003(043)

Describe last quarter’stask/deliverables.

No engineering work was done on this project last quarter—only some minor administrative work. Efforts were redirected on other
tasks.

Describe next quarter’stask/deliverables and their due date.

Concept | (EYE) will be modified into concept J. Concept Jwill be similar, but use 2 steel channel-shaped nested beams instead of
the median barrier shaped elements. A preliminary finite element model exhibiting the essential concept of this design will be
developed and analyzed for feasibility.

A determination on the feasibility of concept Jwill be made by the end of this quarter.

Areyou on timewith your schedule? [ ] YES Areyou within budget? [X]YES  Areyou on scope? [ X]YES
If no, please explain below. [ X]NO If no, please explain below.[ ] NO If no, please explain below. [ ] NO

The origina concept proposed was abandoned in 1998 because to make it work more effectively required modifications that possibly
would infringe a patent. It also was not afully elastic design, and would require maintenance force intervention to completely restore
it. The rebound effect was not retarded, and could cause problems.

In addition, there was a change in the principal investigator, and the project was essentially on hold for amost 2 years.

Per centage of work completed. _18 %

What isyour expenditure projection for FY 2003?

First Quarter Second Quarter Third Quarter Fourth Quarter

$13,000 $27,000
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